Agenda Item No. 5.2

233 South Wacker Drive
Suite 800
312 454 0400
Agency for PIanmng wwreap ok gov
MEMORANDUM

To: CMAP Board and MPO Policy Committee

From: CMAP Staff

Date: October 5, 2011

Re: Local Technical Assistance Program Update

The CMAP Board and committees will be receiving regular updates on the projects being
undertaken through the Local Technical Assistance (LTA) program, including those receiving
staff assistance and grants. To date, 38 local projects have been kicked off, and of these, 18
projects are fully underway. Many of the projects that have been kicked off but are not fully
underway are grants which are in the administrative stage; others involving staff assistance are
being scheduled to get underway in several months, based on staff availability.

Webpages on the CMAP website have been produced for several projects, and these are linked
where available in the project status table. Communities are also encouraged to launch their
own project websites, and several have already done so.

Further detail on LTA project status can be found on the attached project status table.

ACTION REQUESTED: Discussion.
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Projects Currently Underway

October 5, 2011
Project CMAP lead Expectec.l Assistance Status and notes
completion | type
Addison comprehensive plan Rosa Y. June 2012 Staff assistance | Underway. A number of stakeholder focus groups have been conducted.
(see project website) Ortiz These included: landlords, Latinos, young families, business owners,
realtors and industry leaders. The existing conditions report is underway
and is expected to be completed by the end of October for CMAP internal
review.
Algonquin downtown plan Pete TBD Grant funds Staff is working with the community to enter into the grant agreement and
Saunders initiate a consultant selection process.
Alsip comprehensive plan Trevor Dick | January Staff assistance | The comprehensive plan process is expected to begin in February.
/ Sam 2013 Formation of a Steering Committee is currently underway.
Shenbaga
Berwyn comprehensive plan Sam May 2012 Staff assistance | Underway. Existing conditions report was submitted to Berwyn
(see project website) Shenbaga Development Corporation staff and reviewed. Revised report has been
submitted to Steering Committee. Visioning workshop date and venue are
being finalized for mid-November.
Blue Island comprehensive plan | Sam March 2012 | Staff assistance | Underway. Existing conditions report was presented to Plan Commission
(see project website) Shenbaga on September 14. Visioning workshop is scheduled for October 19 and
public outreach efforts underway.
Bronzeville Alliance retail Sef Okoth December | Staff assistance | Underway. Phase 1 of project is led by Metropolitan Planning Council
corridor study 2011 (MPC), with CMAP in supporting role. A final report on retail strategies is
due to be released next month, completing Phase 1. Phase 2, dealing with
land use and zoning, will be led by CMAP, and the project scope, schedule,
and task assignments have been developed. Close coordination between
MPC, CMAP, the City of Chicago, and the CTA continues.
Campton Hills comprehensive | Jason May 2012 Staff assistance | Underway. Draft goals and objectives have been received from 3 of 9
plan (see project website) Navota subcommittees; others are underway. Second public meeting was held

September 24 to review Existing Conditions, vet Village Guiding Principles
(Vision Statements), and gather input at nine “idea stations’ for how and
where to implement these Principles and issues needing to be addressed.
Next public meeting focused on future land use plan alternatives is
scheduled for November 17. Parallel, separately funded Village Center
planning process is underway (with CMAP on Steering Committee) with
first public meeting October 13. These two efforts will be closely
coordinated.



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1

10-05-2011

Page 2
Project CMAP lead Expectec.l Assistance Status and notes
completion | type
Carpentersville “Old Town” Trevor Dick | January Staff assistance | Underway. A presentation has been given to the Village Board and a
Area Action Plan 2012 workshop was conducted with the Business Development Commission on
September 27. A workshop will be conducted with the Planning and Zoning
Commission on October 18, and with the Village Board on October 20. An
existing conditions report is being prepared, and key person interviews are
being scheduled. A two-date public/planning professional charrette is
tentatively scheduled for November 2 and 3.
Chicago “Green and Healthy Jason September | Staff assistance | Underway. Data collection and mapping nearly complete. Outreach plan
Neighborhood” plan for Navota 2012 and schedule continues to evolve per CMAP and LISC discussion of most
Englewood, Woodlawn, and effective and efficient community engagement approach. Draft goals and
Washington Park (see project objectives complete. Kickoff community ‘symposium’ held 8am-1pm
website) Saturday September 24 at Kennedy King College with 85 participants from
the community. Speakers included DHED Commissioner Andy Mooney;
CMAP Senior Planner Jason Navota; Carlton Ely, Urban Planner, Planning
and the Black Community Division of the American Planning Association;
and Vicki Eaton Johnson, Fairfax Renaissance Development Corporation,
Cleveland, OH. Breakout sessions were facilitated by topic experts and City
staff.
Chicago Housing Authority Sef Okoth TBD Grant funds The resolution and grant approval are complete. RFP release is expected in
LeClaire Courts redevelopment and staff October. In addition to grant funds, CMAP will be providing staff assistance
assistance related to outreach to nearby suburban municipalities and analysis related to
LEED-ND certification. CMAP is meeting with CHA on October 5 to draft a
detailed project scope and strategize on the community engagement process.
Developing Communities Kendra September | Staff assistance | Introductory meetings with Developing Communities Project and CTA held
Project support for CTA Red Smith 2012 in April and May. Project will support southern extension of Red Line by
Line extension demonstrating livability benefits of the extension. Project was initiated
September 20, with a CMAP internal staff meeting and an introduction
meeting with Developing Community Projects Staff and Committee
members. Final outreach scope and MOU were sent to DCP October 4, with
a tentative October 26 meeting to begin selecting the project advisory
committee in conjunction with DCP.
Downers Grove bicycle and Pete TBD Grant funds Staff is working with the community to enter into the grant agreement and
pedestrian plan Saunders initiate a consultant selection process.
Elgin sidewalk gap and transit | Lindsay TBD Grant funds Staff is working with the community to enter into the grant agreement and
stop study Banks initiate a consultant selection process.



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
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Elmwood Park comprehensive | Nicole May 2012 Staff assistance | Underway. Staff conducted a public meeting on September 15, which was
plan (see project website) Woods attended by over 100 residents. Staff is meeting with senior residents on
October 3 and is currently completing the existing conditions report.
Evanston water efficiency Amy Talbot | June 2012 Staff assistance | Evanston-led research will continue into the fall with a summary document
program to be produced before official start in November 2011.
Glen Ellyn downtown Lindsay TBD Grant funds Staff is working with the community to enter into the grant agreement and
streetscape and parking study Banks initiate a consultant selection process.
Hanover Park corridor study Stephen March 2012 | Staff assistance | Staff worked with Village to refine its application for participation in ULI
Ostrander and small grant | Chicago’s Technical Assistance Panel (TAP) program. Following
consultation with UL staff began to redefine the questions to be addressed
by the expert panel (focused on the redevelopment of the Irving Park Road
corridor) to build more on the Village’s recent update of its Comprehensive
Plan. The TAP is expected to occur in March 2012.
Hillside comprehensive plan Lindsay TBD Grant funds Staff is working with the community to enter into the grant agreement and
Banks initiate a consultant selection process.
Joliet “Old Prison” Pete January Staff assistance | Underway. ULI Technical Assistance Panel (TAP) is tentatively scheduled
redevelopment Saunders 2012 and small grant | for week of November 14. ULI will conduct focus groups and key person
(see project website) interviews prior to TAP. CMAP is preparing existing conditions report with
assistance from ULL
Kane County local food project | Amy Talbot | TBD Staff assistance | Developing scope, MOU, and resolution for approval before end of 2011.
Extensive CMAP involvement expected to begin in early 2012.
Lake Zurich comprehensive Tim Loftus | November | Staff assistance | Underway. Draft report outline, goal revisions, and recommendation
water resources project 2011 framework are in process. Final report to be produced before end of
November 2011.
Lakemoor comprehensive plan | Jason October Staff assistance | Initial meetings with Steering Committee held August 18 and September 29
Navota / 2012 to discuss scope, schedule, MOU, and resolution, as well as gather early
Nora Beck input on data layers, plans and reports, public involvement strategy, and
issues and concerns. Project initiation expected in November.
Liberty Prairie Conservancy Jessica June 2012 Staff assistance | Underway. Data collection and mapping for the update to the Liberty
local food system plan Simoncelli Prairie Reserve Master Plan has begun. Survey instrument is being
developed to identify barriers to sustainable farming in Lake County, which
will be administered to agricultural stakeholders through fall 2011.
Metropolitan Mayors Caucus Drew December | Staff assistance | Underway. Project led by Metropolitan Mayors Caucus (MMC) and
“Homes for a Changing Williams- 2011 Metropolitan Planning Council (MPC), with CMAP in supporting role. Data
Region” project in south Cook Clark analysis components have been completed as have public workshops.



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
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(see project website) Municipal recommendations are being drafted will be taken to the towns in
December. Sub-regional recommendations have been revised per feedback
from the collaborative.
Morton Grove industrial areas Trevor Dick | TBD Staff assistance | Scope of work is being developed through discussions with Village staff.
plan Project initiation expected in January 2012.
Norridge comprehensive plan Trevor Dick | March 2012 | Staff assistance | Underway. The Plan Commission approved the Existing Conditions Report
(see project website) at their meeting in September, and marketing is ongoing for the public
visioning charrette on October 25.
Northwest Suburban Housing Drew September | Staff assistance | Scope of work is being developed through discussions with project sponsor.
Collaborative “Homes for a Williams- 2012 Project initiation expected in January 2012.
Changing Region” project in Clark
northwest Cook
Oak Park water conservation Amy Talbot | March 2012 | Staff assistance | Underway. Existing conditions draft still evolving. Residential survey
program released in September in village’s water bills. First public meeting scheduled
for October 18 to introduce the project and receive public input.
Orland Park water conservation | Hala March 2012 | Staff assistance | MOU and resolution complete, and scope of work and timeline are currently
ordinance Ahmed being refined by CMAP and Village staff. Project will be initiated in October.
Park Forest sustainability plan | Kristin April 2012 | Staff assistance | Underway. Sustainability Assessment (existing conditions report) was
(see project website) Ihnchak submitted for Village review in early September. Assessment will be
presented to Citizens Advisory Committee in mid-October. Development of
MetroQuest web tool for public involvement currently underway.
MetroQuest will be used as a feature during public workshops (held mid-
November) to gauge preferences on strategies to implement Plan goals.
Plainfield downtown Pete TBD Grant funds Staff is working with the community to enter into the grant agreement and
transportation plan Saunders initiate a consultant selection process.
Riverside downtown area plan | Trevor Dick | October Staff assistance | Initial discussions with community representatives ongoing. Expected
2012 approval of MOU and resolution in October. Project initiation expected in
January 2012.
South Suburban Mayors and Nicole April 2012 | Staff assistance | Underway. Draft of the housing investment tool was presented to the Project
Managers Association Woods Advisory Committee for initial review and feedback. Staff is currently
(SSMMA) housing investment revising the tool based upon feedback.
prioritization
Waukegan planning Stephen January Staff assistance | Staff met with the Mayor and City Council on September 6 to brief them on
prioritization report Ostrander 2012 CMAP and the LTA program, as well as gain approval of the MOU and

scope of work for first phase of CMAP’s work with the City, which entails



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
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the creation of Planning Priorities Report. The Council voted to approve the
project, which is expected to begin in November. Coordination also expected
with consultant leading separate project (already underway) aimed at
implementing 2-3 development initiatives in Waukegan’s downtown and
lakefront areas.
Westchester comprehensive Samantha October Staff assistance | Scope of work is being developed through discussions with project sponsor.
plan Robinson 2012 Project initiation expected in November 2011.
West Cook Housing Drew February Staff assistance | Underway. Housing supply and demand projections, capacity analyses and
Collaborative “Homes for a Williams- 2012 public workshops have been completed for five municipalities in west Cook
Changing Region” project in Clark County. Recommendations and visualizations are under development.
west Cook (see project website)
Wheeling active transportation | Lindsay TBD Grant funds The resolution and IGA are complete, and an RFP to select a consultant was
plan Banks released in late September.
Will County subarea plan for Trevor Dick | December | Staff assistance | Underway. The draft plan is being prepared. At the Steering Committee
Fairmont (see project website) 2011 meeting on September 22, CMAP staff worked through a FutureView

exercise with the committee concerning future development options. A draft
plan and/or key recommendations are expected to be presented to the
steering committee at their October 20 meeting.

Other Projects

For most other projects on the “higher priority” project list, scoping is underway and will continue through the remainder of 2011. As

of this update, CMAP staff has met with each project sponsor to begin discussions of project scope and timeline. Approximately three

projects per month are expected to be initiated each month through the fall. In addition, several projects have been identified as good
fits for upcoming grant sources, and will be encouraged to submit applications to these sources and assisted in this process if

appropriate.

--end--



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1

